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Common Acronyms and Abbreviations for MAIS Programs

Acg O&M - Acquisition-Related Operations and Maintenance
ADM - Acquisition Decision Memorandum
AOA - Analysis of Alternatives

ATO - Authority To Operate

APB - Acquisition Program Baseline

BY - Base Year

CAE - Component Acquisition Executive
CDD - Capability Development Document
CPD - Capability Production Document
DAE - Defense Acquisition Executive
DoD - Department of Defense

DoDAF - DoD Architecture Framework
FD - Full Deployment

FDD - Full Deployment Decision

FY - Fiscal Year

IA - Information Assurance

IATO - Interim Authority to Operate

ICD - Initial Capability Document

IEA - Information Enterprise Architecture
IOC - Initial Operational Capability

IP - Internet Protocol

IT - Information Technology

KPP - Key Performance Parameter

$M - Millions of Dollars

MAIS - Major Automated Information System
MAIS OE - MAIS Original Estimate

MAR — MAIS Annual Report

MDA - Milestone Decision Authority

MDD - Materiel Development Decision
MILCON - Military Construction

MS - Milestone

N/A - Not Applicable

0&S - Operating and Support

OSD - Office of the Secretary of Defense
PB - President’s Budget

RDT&E - Research, Development, Test, and Evaluation
SAE - Service Acquisition Executive

TBD - To Be Determined

TY - Then Year

U.S.C- United States Code

USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics
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Program Information

| Program Name

Integrated Strategic Planning and Analysis Network Increment 5 (ISPAN Inc 5)

|DoD Component

Air Force

Responsible Office

| Program Manager

Mr. Stacy Furcini

Air Force Life Cycle Management Center/Combatant
Command Command and Control Division

901 SAC Blvd, Suite 1H11

Offutt Air Force Base, NE 68113-7500

furcinis@stratcom.mil

References

Phone:

Fax:

DSN Phone:
DSN Fax:

Date Assigned:

402-294-2332
402-294-1653
271-2332
271-1653
April 29, 2009

|MAIS Original Estimate

This investment does not have an approved program baseline; therefore, no Original Estimate has been established.
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Program Description

ISPAN is a system-of-systems that spans multiple security enclaves for strategic and operational level planning and
leadership decision making. The system is composed of two primary components: (1) a Global Adaptive Planning
Collaborative Information Environment (GAP CIE) that manages strategy-to-execution planning across all United States
Strategic Command (USSTRATCOM) mission areas; and (2) a Mission Planning and Analysis System (MPAS) that
supports developing nuclear and conventional force application plans. MPAS enables USSTRATCOM to accomplish its
unique mission of developing Joint Staff Level | through Level IV nuclear and conventional attack options for national and
theater requirements. Today's force planning is increasingly complicated due to weapons reductions, increased accuracy
requirements and delivery options, changing targeting requirements, shortened timelines for senior leader decision-making,
and reduced financial resources to develop and sustain these national planning capabilities. Both GAP CIE and MPAS
establish a framework to support USSTRATCOM's effects-based planning and analysis activities.

ISPAN is a multi-increment effort designed to incrementally add capability for USSTRATCOM and the National Command
Authorities. The program is currently comprised of ISPAN Block 1, ISPAN Increment (Inc) 2, ISPAN Inc 3, ISPAN Inc 4, and
ISPAN Inc 5. ISPAN Block 1 modified and delivered capability for both the GAP CIE and MPAS components, and is currently
in sustainment. ISPAN Inc 2 further developed and provided increased capability for only the GAP CIE component and is
also currently in sustainment. ISPAN Inc 3 was envisioned to further develop only the GAP CIE component, however, higher
priorities and financial limitations precluded that effort. ISPAN Inc 4 is modernizing only the MPAS component and will
enable it to fulfill USSTRATCOM requirements for a more timely, flexible, and agile planning capability by: reducing Crisis
Action Planning and Time Sensitive Planning timelines; integrating nuclear and conventional kinetic weapon capabilities to
optimize weapons effects; integrating planning and analysis capabilities of future Global Strike weapons and their
corresponding systems; and leveraging new technology to sustain and update the system to train users in less time and
lower costs. ISPAN Inc 4 is currently still in development and is anticipated to achieve FDD in August 2018.

ISPAN Inc 5 is envisioned as a follow-on to ISPAN Inc 4 in order to respond to USSTRATCOM requirements
for improved Resiliency and Consequence of Execution analysis, among other potential capabilities for only the MPAS
component.

Business Case

The following information has not been provided in a previous annual report.
Business Case Analysis, including the Analysis of Alternatives:

Firm, Fixed-Price Feasibility: When making the selection of contract type to execute the program's next acquisition phase,
the Milestone Decision Authority will choose between fixed-price and cost-type contracts consistent with the level of cost
risk associated with the effort.

Cost Estimate: The program has not experienced a Critical Change which would induce the independent cost estimate
required by 10 U.S.C. 2334(a)(6).

Certification of Business Case Alignment; Explanation: A business case for the ISPAN Inc 5 Program has not yet been
completed, thus it is premature to certify that the technical and business requirements have been reviewed and validated to
ensure alignment with the business case.
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Program Status

No Baseline: This Automated Information System Investment has not yet been baselined. The information provided herein is
appropriate to the current status of the program. No Original Estimate is being established by this report.

The Program Management Office will be using the FY17 RDT&E dollars for pre-MS-B risk reduction activities.
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Schedule

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute
an Original Estimate.

Memo

No Five-Year Development Clock Start Date has been established at this time, as the MDA has not yet validated the
selection of a preferred alternative.
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Performance

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute
an Original Estimate.

No Key Performance Parameters have been approved for ISPAN Inc 5.

Memo
No KPPs have been approved for ISPAN Inc 5.
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Funding

This investment does not have an approved program baseline. Therefore, the information provided here does not constitute
an Original Estimate. The following funding data is extracted from the FY 2017 President's Budget documentation.

ISPAN Inc 5
Fiscal Year RDT&E Procurement MILCON
(TY $M) (TY $M) (TY $M)
2016 0.0 0.0 0.0 0.0
2017 8.9 0.0 0.0 0.0
2018 0.0 0.0 0.0 0.0
2019 0.0 0.0 0.0 0.0
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